ID WBS Task Name Contact | Resource Duration
o Initials
46 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
96 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 4 days
468 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 4 days
389 {f:}} 6.4.5 Perform data migration to SAM storage AL DO 77 days
248 |[Edé: 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days
351 {f:}} 4.3.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF 14 days
352 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 7 days
44 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
43 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
355 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 20 days
356 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 20 days
390 6.6 Write recommendations for productization of DO Apps RDK RDK 4 days
415 7.12.10 Mini-docs on DO App requirements, known portability issues - final RDK RDK 2 days
420 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days
463 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days
465 8.5.6 Project Objectives Close-out Document RDK RDK 5 days
466 |[Ed 8.5.1 Project Close-out Meeting RDK RDK 1 day
467 8.5.2 Project Close-out Report RDK RDK 4 days
469 8.54 Archive project artifacts RDK RDK 1 day
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Start Finish Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08
sisIM[TIw[T[F[s[s[mM[TIw[T[FIs|isImM[TIw|[T|F[s|[s[M[TIW[T[F[s[s[mM[T[w|TI|F]
Fri 3/21/08 Fri 3/21/08 : :
Tue 2/26/08 Fri 2/29/08 ASB,RDK G
Mon 3/17/08 Thu 3/20/08
Thu 10/25/07 Tue 2/19/08 Perform data migration to SAM storage
Mon 2/25/08 Fri 2/29/08 FEF e A
Fri 2/1/08 Wed 2/20/08 FEF ngB web monitoring changes requested by
Thu 2/21/08 Fri 2/29/08 | FEF (e
Mon 2/25/08 Wed 2/27/08 JS @@ DOrepro to
Wed 3/26/08 Thu 3/27/08 H
Wed 2/20/08 Fri 2/22/08 VID @ DOrepro tools/Generalization chan

Tue 1/29/08
Tue 1/29/08
Tue 2/19/08
Thu 2/21/08
Mon 2/25/08
Tue 10/9/07

Mon 3/3/08
Mon 3/10/08
Tue 3/11/08

Fri 3/21/08

Mon 2/25/08
Mon 2/25/08
Fri 2/22/08
Fri 2/22/08
Tue 2/26/08
Fri 2/29/08
Fri 3/7/08
Mon 3/10/08
Fri 3/14/08
Fri 3/21/08

M : : : Allow access by MD
M : : : JIM production rele

RDK I Write recommendations for produ
! RDK @ummmmm-Mini-dogs on DO App requirement

RDK s DO SamGrid R
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Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08 Mar 30, '08

Apr 6, '08

sIM|[TIW|TI|IF]IS

sIM|[TIW|TI|F]IS

sIM[TIWwITI|IF][S

sisIM|ITIWI|TI]F]IS

sIM|[TIWI|TI]IFE]I[S

ASB @ Resolve how to add production paths in future: DO Approval

Operations Policies doc: Approve - CD DO ;
f ASB,RDK

Admins fix disk on test queue node (oId samgrid)

by MD,JS - data collection

CAB web monitoring changes requested by MD,JS - data presentatlon
tools/Generalization changes: MC Production test :

hanges: Production test ‘ :
MD to dir/files on CAB owned by dzeropro (suggested: get root access)
lease consistent with dOrunjob v7-7-3 and higher
ductization of DO Apps ;
ents, known portability issues - final
Requests Evaluation: Revision (v1. 0)

—Exeeu&@n Phase (Level of Effort >= 15%)

RDK { } Dmm”gbjectlves Close-out Document

RDK Project Close-out Meetlng
be—%:eev

Close-out Report

(- Project Close-out Report Approval: ABS, CD
-~

sIM[TIWITIF][S

JS I Start Prod at Stage 2: Production-level re-test

RDK & Archive project artifacts
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